

DPM-3625-59

28 May 1959

25X1

PROGRAM APPROVAL

REFERENCES:

- A. Memorandum from E. B. Ransom to E. M. Bissell dated 20 February 1959 SUBJECT: "Special ELINT Operation."
- B. DD/P-4-4431 dated 27 February 1959
- C. OUS-#156 dated 4 March 1959
- D. OUS-#163 dated 5 March 1959
- E. Memorandum from E. B. Ransom to G. F. Kuera and E. P. Kiefer dated 7 April 1959

1. PURPOSE:

25X1

2. DESCRIPTION OF WORK OR SERVICES REQUIRED:

<u>SEI:</u>	Design, fabricate, develop, test, and employ special electronic package. Headout of take and data reduction	\$125,427.60
<u>ECAG:</u>	Support of SEI in testing equipment and operational employment	14,000.00
<u>LOCKHEED:</u>	Modification of G-123 aircraft. Does not include restoration of airplane but does include kit for Air Force maintenance section to do so	30,000.00
	TOTAL	\$169,427.60

3. EXPECTED ADDITIONAL OR RELATED WORK OR SERVICES:

ECAG

25 YEAR RE-REVIEW

SECRET

4. TOTAL ESTIMATED COST:


\$169,507.60 (Note: \$100,000 was transferred by GUS-#271 Program Approval dated 25 May 1959 to Night Latch, since DC/P requested this program be covered by separate approval. The balance of \$69,507.60 is required from uncommitted GUSTO funding. All monies are part of fiscal 59 funding.)

5. DELIVERY SCHEDULE:

Program is presently in development stage. Flight test of electronic gear should begin about 1 June 1959 and last three (3) to four (4) weeks. Deployment in early July with operational information by 1 October 1959.

6. REMARKS:

NONE


COLONEL, USAF
ACTING CHIEF, DPD-DD/P

~~APPROVED~~ OR RECOMMENDED FOR APPROVAL
(Approving officer strike out one)

(sg) Richard M. Bissell, Jr. 3 JUN 1959

RICHARD M. BISSSELL, JR.
Deputy Director
(Plans)


SIGNED 3 JUN 1959
ALLEN W. DULLES
Director

7. CONDITIONS OF APPROVAL:

25X1

DPD-DD/P: 

DISTRIBUTION:

- Orig. - CONTRACTS
- 1 - Col. Burke
- 1 - Mr. Bissell
- 1 - DEV. Branch
- 1 - FINANCE
- 1 -  File
- ✓ 1 - Chrono

25X1